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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface Warfare Weapon Dev

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element -   -   86.801 -   86.801 44.256 88.861 138.515 198.356 Continuing Continuing
3337: Offensive Anti-Surface
Warfare (OASuW) Weapon

-   -   86.801 -   86.801 44.256 88.861 138.515 198.356 Continuing Continuing

Note
The Offensive Anti-Surface Warfare (OASuW) Weapon Dev program was previously funded under Program Element 0605853N, Project Unit 2221 and assigned to
Budget Activity (BA) 06: RDT&E Management Support.  In May of 2011, PE 0604786N PU 3337 was established as the principal budget line for the OASuW program
assigned as BA 04: Advanced Component Development and Prototypes. The transition from PE 0605853N to PE 0604786N continues the transfer of program with the
alignment of funding associated with the OASuW program.

A. Mission Description and Budget Item Justification
OASuW will be an offensive weapon system or systems solution that can be air and/or surface launched in the maritime battle space environment, and will be a vital
component of the Joint Force Anti-Surface Warfare capability; and incorporate new or emergent technologies to support an increased offensive strike capability.
The Analysis of Alternatives has recommended a preferred system concept and the material solution analysis will continue in FY12 to develop preferred material
approaches

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget -   -   -   -   -  
Current President's Budget -   -   86.801 -   86.801
Total Adjustments -   -   86.801 -   86.801

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   86.774 -   86.774
• Rate/Misc Adjustments -   -   0.027 -   0.027

Change Summary Explanation
Technical: Funding is provided for an Offensive Anti-Surface Warfare (OASuW) Weapon system or systems solution that can be air and/or surface launched in
the maritime battle space environment
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface Warfare Weapon Dev

Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface
Warfare Weapon Dev

PROJECT
3337: Offensive Anti-Surface Warfare (OASuW)
Weapon

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3337: Offensive Anti-Surface
Warfare (OASuW) Weapon

-   -   86.801 -   86.801 44.256 88.861 138.515 198.356 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Funding is provided for an Offensive Anti-Surface Warfare (OASuW) Weapon system or systems solution that can be air and/or surface launched in the maritime battle
space environment, and will be a vital component of the Joint Force Anti-Surface Warfare (ASuW) capability; and incorporate new or emergent technologies to support
an increased offensive strike capability with an Initial Operational Capability (IOC) no later than 2024.

The effort is currently in the Material Solution Analysis Phase of the acquisition cycle scheduled to complete 2nd QTR FY13. Upon completion, the Department of the
Navy will make a determination on a preferred material approach, the phase of the acquisition cycle it will enter and when the OASuW weapon(s) will achieve IOC.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: OASuW Accelerated Deployment

Articles:
FY 2013 Plans:
Provide non-recurring engineering, system and software development, integration and testing of capability upgrades on multiple
platforms for accelerated offensive surface warfare deployment.

-   -   62.000
0

Title: OASuW Development Program
Articles:

FY 2013 Plans:
Release a Request for Proposal, award for competitive prototyping, and establish a Government program team to manage and
support an FY13 Technology Development (TD) Phase award(s).

-   -   24.801
0

Accomplishments/Planned Programs Subtotals -   -   86.801

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The OASuW effort is scheduled for a milestone A decision in 2nd QTR FY13. Competitive prototyping for TD phase will be conducted if required in FY13 with TD
contract award(s) in FY13.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface
Warfare Weapon Dev

PROJECT
3337: Offensive Anti-Surface Warfare (OASuW)
Weapon

E. Performance Metrics
The OASuW program is scheduled for a Milestone A decision in FY13.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface
Warfare Weapon Dev

PROJECT
3337: Offensive Anti-Surface Warfare (OASuW)
Weapon

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development C/CPFF TBD:TBD -   -   1.000 Feb 2013 -   1.000 0.000 1.000 1.000
Product Development -
Accelerated Deployment C/CPFF TBD:TBD -   -   30.800 Feb 2013 -   30.800 0.000 30.800 30.800

Subtotal -   -   31.800 -   31.800 0.000 31.800 31.800

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Support WR NAWC AD:Patuxent
River,MD -   -   7.000 Nov 2012 -   7.000 0.000 7.000  

Government Support -
Accelerated Deployment WR NAWC AD:Patuxent

River, MD -   -   0.700 Nov 2012 -   0.700 0.000 0.700  

Government Support WR NAWC WD:China Lake,
CA -   -   11.421 Nov 2012 -   11.421 0.000 11.421  

Government Support -
Accelerated Deployment WR NAWC WD:China Lake,

CA -   -   17.000 Nov 2012 -   17.000 0.000 17.000  

Government Support WR NSWC:Various -   -   3.700 Nov 2012 -   3.700 0.000 3.700  
Government Support -
Accelerated Deployment WR NSWC:Various -   -   5.500 Nov 2012 -   5.500 0.000 5.500  

Software Development -
Accelerated Deployment C/FFP NSMA:Navy Sys Mgt

Act, VA -   -   5.200 Dec 2012 -   5.200 0.000 5.200 5.200

Development Support -
Accelerated Deployment SS/CPFF SAIC:San Diego, CA -   -   0.750 Dec 2012 -   0.750 0.000 0.750 0.750

Government Support Various OPTVFOR:Norfolk, VA -   -   0.500 Nov 2012 -   0.500 0.000 0.500  
Government Support -
Accelerated Deployment Various OPTVFOR:Norfolk, VA -   -   0.500 Nov 2012 -   0.500 0.000 0.500  

Subtotal -   -   52.271 -   52.271 0.000 52.271

Remarks
Various NSWC activities: Indian Head, Earle, Dahlgren, Corona, Point Hueneme.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface
Warfare Weapon Dev

PROJECT
3337: Offensive Anti-Surface Warfare (OASuW)
Weapon

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support -
Accelerated Deployment WR NAWC WD:China Lake,

CA -   -   0.900 Nov 2012 -   0.900 0.000 0.900  

Development Support -
Accelerated Deployment SS/CPFF SAIC:San Diego, CA -   -   0.250 Dec 2012 -   0.250 0.000 0.250 0.250

Subtotal -   -   1.150 -   1.150 0.000 1.150

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Project Management Support C/CPFF NAWC AD:Patuxent
River, MD -   -   1.000 Dec 2012 -   1.000 0.000 1.000 1.000

Government Support -
Accelerated Deployment WR NAWC AD:Patuxent

River, MD -   -   0.300 Nov 2012 -   0.300 0.000 0.300  

Travel Various NAWC AD:Patuxent
River, MD -   -   0.180 Mar 2013 -   0.180 0.000 0.180  

Travel - Accelerated
Deployment Various NAWC AD:Patuxent

River, MD -   -   0.100 Oct 2012 -   0.100 0.000 0.100  

Subtotal -   -   1.580 -   1.580 0.000 1.580

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   86.801 -   86.801 0.000 86.801

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface
Warfare Weapon Dev

PROJECT
3337: Offensive Anti-Surface Warfare (OASuW)
Weapon
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604786N: (U)Offensive Anti-Surface
Warfare Weapon Dev

PROJECT
3337: Offensive Anti-Surface Warfare (OASuW)
Weapon

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Offensive Anti-Surface Weapon (OASuW)
Acquisition Milestones: Milestones: Material Development Decision (MDD) 1 2011 1 2011
Acquisition Milestones: Milestones: Milestone A (MS A) 2 2013 2 2013
Systems Development: OASuW Accelerated Deployment: Accelerated Deployment 1 2013 4 2014
Systems Development: Hardware Development: TD RFP Development 3 2011 1 2013
Systems Development: Hardware Development: TD Down Select 2 2013 4 2013
Systems Development: Hardware Development: Technical Development Phase 2 2014 4 2017
Systems Development: Hardware Development: Final RFP 1 2013 1 2013
Systems Development: Reviews: Alternative System Review (ASR) 1 2012 1 2012
Systems Development: Reviews: System Requirements Review (SRR) 3 2014 3 2014





0604786N_4_PB_2013.xml

 
     
         
             0604786N
             (U)Offensive Anti-Surface Warfare Weapon Dev
             82
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 0.000
                 0.000
                 86.801
                 86.801
                 0.000
                 44.256
                 88.861
                 138.515
                 198.356
                 Continuing
                 Continuing
            
             The Offensive Anti-Surface Warfare (OASuW) Weapon Dev program was previously funded under Program Element 0605853N, Project Unit 2221 and assigned to Budget Activity (BA) 06: RDT&E Management Support.  In May of 2011, PE 0604786N PU 3337 was established as the principal budget line for the OASuW program assigned as BA 04: Advanced Component Development and Prototypes. The transition from PE 0605853N to PE 0604786N continues the transfer of program with the alignment of funding associated with the OASuW program.
             OASuW will be an offensive weapon system or systems solution that can be air and/or surface launched in the maritime battle space environment, and will be a vital component of the Joint Force Anti-Surface Warfare capability; and incorporate new or emergent technologies to support an increased offensive strike capability. The Analysis of Alternatives has recommended a preferred system concept and the material solution analysis will continue in FY12 to develop preferred material approaches
             
                 
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                
                 
                     0.000
                     0.000
                     86.801
                     86.801
                     0.000
                
                 
                     0.000
                     0.000
                     86.801
                     86.801
                     0.000
                
                 
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 86.774
                                 86.774
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.027
                                 0.027
                                 0.000
                            
                        
                    
                
                 Technical: Funding is provided for an Offensive Anti-Surface Warfare (OASuW) Weapon system or systems solution that can be air and/or surface launched in the maritime battle space environment

Schedule: Not applicable.
            
             
                 
                     3337
                     Offensive Anti-Surface Warfare (OASuW) Weapon
                     
                         0.000
                         0.000
                         86.801
                         86.801
                         0.000
                         44.256
                         88.861
                         138.515
                         198.356
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Funding is provided for an Offensive Anti-Surface Warfare (OASuW) Weapon system or systems solution that can be air and/or surface launched in the maritime battle space environment, and will be a vital component of the Joint Force Anti-Surface Warfare (ASuW) capability; and incorporate new or emergent technologies to support an increased offensive strike capability with an Initial Operational Capability (IOC) no later than 2024.

The effort is currently in the Material Solution Analysis Phase of the acquisition cycle scheduled to complete 2nd QTR FY13. Upon completion, the Department of the Navy will make a determination on a preferred material approach, the phase of the acquisition cycle it will enter and when the OASuW weapon(s) will achieve IOC.
                         
                             
                                 OASuW Accelerated Deployment
                                 
                                     
                                         62.000
                                         0
                                    
                                     
                                         62.000
                                         0
                                         
					Provide non-recurring engineering, system and software development, integration and testing of capability upgrades on multiple platforms for accelerated offensive surface warfare deployment. 
				
                                    
                                
                            
                             
                                 OASuW Development Program
                                 
                                     
                                         24.801
                                         0
                                    
                                     
                                         24.801
                                         0
                                         
					Release a Request for Proposal, award for competitive prototyping, and establish a Government program team to manage and support an FY13 Technology Development (TD) Phase award(s). 
				
                                    
                                
                            
                        
                         The OASuW effort is scheduled for a milestone A decision in 2nd QTR FY13. Competitive prototyping for TD phase will be conducted if required in FY13 with TD contract award(s) in FY13.
                         The OASuW program is scheduled for a Milestone A decision in FY13.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Product Development
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                             1.000
                                        
                                    
                                     
                                         Product Development - Accelerated Deployment
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 30.800
                                            
                                             
                                                 30.800
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             30.800
                                             30.800
                                        
                                    
                                
                            
                             
                                 Support
                                 Various NSWC activities: Indian Head, Earle, Dahlgren, Corona, Point Hueneme.
                                 
                                     
                                         Government Support
                                         WR
                                         NAWC AD
                                         Patuxent River,MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.000
                                            
                                             
                                                 7.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.000
                                        
                                    
                                     
                                         Government Support - Accelerated Deployment
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Government Support
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.421
                                            
                                             
                                                 11.421
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.421
                                        
                                    
                                     
                                         Government Support - Accelerated Deployment
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 17.000
                                            
                                             
                                                 17.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.000
                                        
                                    
                                     
                                         Government Support
                                         WR
                                         NSWC
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.700
                                            
                                             
                                                 3.700
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.700
                                        
                                    
                                     
                                         Government Support - Accelerated Deployment
                                         WR
                                         NSWC
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.500
                                            
                                             
                                                 5.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.500
                                        
                                    
                                     
                                         Software Development - Accelerated Deployment
                                         C
                                         FFP
                                         NSMA
                                         Navy Sys Mgt Act, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.200
                                            
                                             
                                                 5.200
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.200
                                             5.200
                                        
                                    
                                     
                                         Development Support - Accelerated Deployment
                                         SS
                                         CPFF
                                         SAIC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.750
                                             0.750
                                        
                                    
                                     
                                         Government Support
                                         Various
                                         OPTVFOR
                                         Norfolk, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Government Support - Accelerated Deployment
                                         Various
                                         OPTVFOR
                                         Norfolk, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Support - Accelerated Deployment
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.900
                                        
                                    
                                     
                                         Development Support - Accelerated Deployment
                                         SS
                                         CPFF
                                         SAIC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                             0.250
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Project Management Support
                                         C
                                         CPFF
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                             1.000
                                        
                                    
                                     
                                         Government Support - Accelerated Deployment
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.180
                                            
                                             
                                                 0.180
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.180
                                        
                                    
                                     
                                         Travel - Accelerated Deployment
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604786N_3337_FILE1.PNG
                        
                    
                     
                         
                             
                                 Offensive Anti-Surface Weapon (OASuW)
                                 
                                     
                                         Acquisition Milestones: Milestones: Material Development Decision (MDD)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone A (MS A)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: OASuW Accelerated Deployment: Accelerated Deployment
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: TD RFP Development
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: TD Down Select
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Technical Development Phase
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Final RFP
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Alternative System Review (ASR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: System Requirements Review (SRR)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    







R4_2013PB_0604786N_3337_FILE1.PNG



